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Metropolitan Transportation Commission 
Programming and Allocations Committee 

September 10, 2003 Item Number 4d 
State Transportation Improvement Program 

End-of-Year Project Delivery Status Report (FY 2002-03) 

Subject:  End of Fiscal Year 2002-03 project delivery status report for State Transportation 
Improvement Program (STIP) projects. 

 

Background: Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and 
project delivery requirements for transportation projects. Projects programmed in the 
STIP must receive an allocation from the California Transportation Commission (CTC) or 
Caltrans by the end of the fiscal year in which the funds are programmed.  Funds not 
allocated or extended by the CTC within this deadline are deleted from the STIP with the 
funds returned to the county in the next county share period. 

 

 MTC staff monitors the delivery of STIP projects, and has been informing members of 
the Bay Area Partnership on a monthly basis of the project delivery requirements and 
pending deadlines.  

 

Status: The Bay Area maintained its reputation for on-time project delivery this year for projects 
programmed in the STIP.  Over 91 percent of the programmed projects and 97 percent of 
the funding were delivered in FY 2002-03, compared with 88 percent of the projects and 
96 percent of the funds in FY 2001-02.  A chart reflecting the region’s STIP project 
delivery for FY 2002-03 is provided in Attachment A, and summarized below.   
 

A total of 79 projects, for $209.2 million in Regional Improvement Program (RIP) funds 
were programmed in FY 2002-03 of the State Transportation Improvement Program 
(STIP) for the MTC region.  Of this amount, 58 projects totaling $195.2 million received 
allocations by the June 30, 2003 deadline.  The allocation status for each individual STIP 
project with funds programmed in FY 2002-03 is provided in Attachment B. 
 

An additional sixteen projects totaling $5.4 million were submitted to Caltrans for 
allocation.  Due to the State’s budget situation and the subsequent Allocation Plan 
instituted by the CTC, these projects were placed on a pending allocation list by the CTC 
and may be considered for allocation at a later date.  These projects are considered 
delivered under the rules of SB 45.  No project needed an allocation extension. 
 

There are seven STIP projects totaling $6 million with funding in this year that lapsed due 
to missed allocations.  A list of these projects, which represent 9% of the region’s projects 
and 3% of the region’s funding programmed in FY 2002-03 of the STIP, is also presented 
in Attachment A.  Of these funds, $5,100,000 (85% of all lapsed funds) was programmed 
to the City of Concord’s Ygnacio Valley Road Widening Project.    The project 
experienced a significant cost increase and the project was withdrawn from the STIP at 
the request of the Contra Costa Transportation Authority until additional funding could be 
secured.  These funds will return to the respective county share in the next county share 
period beginning FY 2004-05. 
 
In addition to the $195.2 million allocated for the FY 2002-03 projects, $29.5 million was 
advanced and allocated for three FY 2003-04 projects: 
 
$10 Million – Alameda I-680 Soundwalls 
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$15 Million – BART Oakland Airport Connector 
$4.5 Million – U.S. 101 / Ralston Avenue Interchange Modification 
 
Including these advanced projects, 61 projects, totaling $224.7 million were allocated in 
FY 2002-03. 
 
As well, $26 million programmed in 2002-03 was advanced using local funds through AB 
3090 (Statutes of 1992) STIP amendments, which allows project sponsors to advance 
projects using local funds while receiving a replacement project or reimbursement through 
the STIP in a later year.  Of this $26 million, $25 million in local funds was advanced for 
an Alameda County project, Mission 880 HOV Lanes.  Although programmed STIP 
funds will not be allocated by the CTC until FY 2004-05, the substitution of STIP funds 
with local funds keeps the projects moving forward and creates up capacity in the CTC’s 
STIP Allocation Plan for additional projects from the MTC region.   

 
Attachments Attachment A - FY 2002-03 STIP (RTIP) Project Delivery Status Chart 
 Attachment B - List of STIP projects programmed in FY 2002-03 with status 
 



MTC Region
FY 2002-03 End of Year Local and Caltrans RTIP Project Delivery

as of June 30, 2003

Attachment A

MTC - Programming and Allocations 9/4/2003
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            Allocated                 
58 Projects - $195.2 M

Allocation delayed by CTC 
16 Projects - $5.4 M

           Extensions               
0 Projects - $0 M

           Funds to Lapse        
7 Projects - $6 M

Local
Caltrans

FY 2002/03 STIP (RTIP) Project Delivery Target:
Local           58 Projects (73%)   $ 54.4  Million  (26%)
Caltrans     21 Projects (27%)   $154.8 Million (74%)  

Total            79 Projects                $209.2 Million

Local Allocations:
36 Projects
$40.6 Million
Caltrans Allocations:
22 Projects
$154.6 Million

Delayed by CTC
Local:
16 Projects
$5.4 Million
Caltrans:
- No projects - 

Extensions
No projects

Funds to Lapse:
Local:
7 Projects
$6 Million
Caltrans:
- No projects -

Funds that Lapsed on July 1, 2003:
Contra Costa - Ygnacio Valley Road Widening - $5,100,000
Marin - CMAQ Match Reserve - $92,000
Santa Clara - CMAQ Match Reserve - $274,000
Solano - Vallejo Ferry Terminal Parking - $125,000
Solano - Fairfield's Central Ave Rehab - $158,000
Solano - CMAQ Match Reserve - $178,000
Solano - Jepson Parkway (I80 Reliever) - $100,000
Total Local: 7 Projects - $6,027,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

ALAMEDA COUNTY

Attachment B

ALAMEDA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA990020 AC Transit Engine transmission rehab CON 628,000 0 628,000

*On CTC pending allocation list; below current 
allocation plan line - allocation not anticipated in 
near future

ALA010003 Alameda Co Crow Cyn Rd, improvements PSE 450,000 0 450,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA990010 Caltrans EB HOV lane ext at Bay Bridge 6/13/2002 CON 4,895,000 4,895,000 0 Allocated

ALA978027 Caltrans HOV, SCl Co Line-Alvarado/Niles 6/26/2003 CON 33,960,000 8,923,000 25,037,000
*CTC allocated $9M in June 03 - remaining 
$25M moved out to FY 4/5 as AB3090

ALA010006 Caltrans Extend Dumbarton HOV lns to Rt 880 7/1/2002
PSE & 
ENV 480,000 480,000 0

Allocated                                                                 
PSE 375,000; ENV 105,000

ALA010005 Caltrans HOV on ramp at Newark Bl 7/1/2002 PSE 300,000 300,000 0 Allocated
ALA010009 Caltrans Soundwall, Livermore,Vasco Rd-First St 7/1/2002 ROW 73,000 73,000 0 Allocated
ALA010032 Caltrans Rt 580 noise barrier 7/1/2002 PSE 600,000 600,000 0 Allocated

ALA010050 Caltrans Soundwall, Oakland EB, 14th Av-Ardley 7/1/2002

ENV & 
PSE & 
RW SUP 122,000 122,000 0

Allocated                                                                 
ENV 39,000; PSE 73,000; ROW SUP 10,000

MTC990005 MTC PPM (SO) 9/16/2002 CON 86,000 86,000 0 Allocated
ALA99SA01 ACCMA PPM (SO) 10/21/2002 CON 100,000 100,000 0 Allocated

ALA010052 Newark Central Ave RR overpass at UPRR ENV  145,000 0 145,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA010053 Newark Thornton Av, Gateway-Hickory, widen ENV 120,000 0 120,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA99SA18 Union City Alvarado-Niles, pavement rehab CON 240,000 0 240,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

TOTALS FOR ALAMEDA COUNTY - RTIP 42,199,000 15,579,000 26,620,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA977048 Fremont Capitol Corridor Centerville Station 5/22/2003
ROW & 
CON 1,205,000 1,205,000 0 Allocated ROW 855,000; CON 350,000

TOTALS FOR ALAMEDA COUNTY - ITIP 1,205,000 1,205,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

CONTRA COSTA COUNTY

Attachment B

CONTRA COSTA
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-990004 Caltrans HOV ln, Marina Vista-N Main 6/13/2002 CON 32,696,000 32,696,000 0 Allocated

CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd. 5/22/2003

CON & 
CON 
SUP 22,707,000 22,707,000 0 Allocated CON 19,307,000; CON SUP 3,400,000

CC-99SA08 Caltrans Alcosta Rd interchange 6/26/2003 CON 3,500,000 0 3,500,000 Allocated
CC-010001 Concord Ygnacio Valley Rd widening CON 5,100,000 0 5,100,000 * Funds lapsed
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 54,000 54,000 0 Allocated

CC-010024 Antioch Rt 4 Hillcrest Av EB off ramp, widen ENV 50,000 0 50,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010025 ACCMA San Pablo Ave SMART corridor 8/22/2002 CON 1,500,000 1,500,000 0 Allocated

CC-991089 Lafayette Reliez Valley Rd walkway (SO) CON 109,000 0 109,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010033 Danville Oak Hill Park frontage improvements (SO) CON 62,000 0 62,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO) 7/18/2002
ENV & 
PSE 14,000 4,000 10,000

ENV 4,000; PSE 10,000 On CTC pending allocation list; 
below current allocation plan line - allocation not 
anticipated in near future

CC-010036 San Pablo San Pablo Dam Rd ped path (SO) CON 115,000 0 115,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010038 CC County I-80 Bikeway storm drain grates (SO) 9/1/2002
ENV & 
PSE 5,000 3,000 2,000

ENV 3,000; PSE 2,000  On CTC pending allocation list; 
below current allocation plan line - allocation not 
anticipated in near future

CC010040 Martinez Bay Trail, phase 2 segments (SO)
ROW & 
CON 300,000 0 300,000

ROW 200,000; CON 100,000 On CTC pending allocation 
list; below current allocation plan line - allocation not 
anticipated in near future

CC-010027 BART Pittsburg-Bay Point terminal zone, turnback PSE 350,000 0 350,000

Allocation request submitted for CON funds and moved 
above current allocation plan line; these PSE funds are 
below current allocation plan line - allocation not 
anticipated in near future

CC-010030 BART Add parking level @ Richmond BART station PSE 200,000 0 200,000

Allocation request submitted; funds are below current 
allocation plan line - allocation not anticipated in near 
future

TOTALS FOR  CONTRA COSTA COUNTY - RTIP 66,762,000 56,964,000 9,798,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd. 5/22/2003 CON 5,000,000 5,000,000 0 Allocated

CC-010003 Caltrans I-80 WB HOV GAP Closure 7/1/2002

ROW & 
ROW 
SUP 1,500,000 1,500,000 0

Allocated (Caltrans Support)                                                   
ROW 1,300,000; ROW SUP200,000

TOTALS FOR CONTRA COSTA COUNTY - ITIP 6,500,000 6,500,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

MARIN COUNTY

Attachment B

MARIN COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4 6/26/2003
CON & 
CON SUP 8,000,000 2,025,000 5,975,000

Partial Allocation - $5,975,000 moved to FY 03-04                                                                 
CON 6,441,000; CON SUP $1,559,000

MTC990004 MTC CMAQ match reserve (SO) CON  115,000 0 115,000

*23,000 *On CTC pending allocation list; 
below current allocation plan line - 
Remaining $92,000 lapses - returned to 
Marin County Share

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 100,000 100,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 18,000 18,000 0 Allocated
MRN991006 Larkspur Sir Francis Drake Bl, Rt 101-east limits (SO) 9/12/2002 CON 163,000 163,000 0 Allocated

MRN010027 Sausalito Bridgeway, Princess-Johnson, rehab (SO) 4/3/2003
PSE & 
CON 131,000 0 131,000

CON 121,000; PSE 10,000                          
*On CTC pending allocation list; below 
current allocation plan line - allocation not 
anticipated in near future

MRN990035 Marin CMA Manzanita park and ride, phase 2 (SO) 6/26/2003 CON 311,000 0 311,000 Allocated

TOTALS FOR  MARIN COUNTY - RTIP 8,838,000 2,306,000 6,532,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4 6/26/2003 CON 7,000,000 7000000 0 Allocated

TOTALS FOR MARIN COUNTY - ITIP 7,000,000 7000000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

NAPA COUNTY

Attachment B

NAPA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 10,000 10,000 0 Allocated
NAP010007 Napa County Steele Canyon Rd, Rt 128-Headlands, rehab (SO) 7/16/2002 CON 450,000 450,000 0 Allocated
NAP010009 Napa TPA Planning, programming, and monitoring (SO) 4/3/2003 PSE 60,000 60,000 0 Allocated

TOTALS FOR  NAPA COUNTY - RTIP 520,000 520,000 0

ITIP

TOTALS FOR NAPA COUNTY - ITIP



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SAN FRANCISCO COUNTY

Attachment B

SAN FRANCISCO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 322,000 322,000 0 Allocated
SF-010008 MTC/SFCTA Planning, programming, and monitoring (SO) 5/22/2003 CON 58,000 58,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 47,000 47,000 0 Allocated

SF-991030 Caltrans Doyle Dr replace PSE 8,000,000 5,000,000 3,000,000 *Amendment shifted $3m to ENV
SF-010030 San Francisco Laguna Honda, O'Shaughnessy bike paths (SO) 11/15/2002 PSE 160,000 160,000 0 Allocated
SF-010027 Peninsula JPB Caltrain rapid rail improvements 5/22/2003 CON 3,000,000 3,000,000 0 Allocated

SF-010029 BART Embarcadero, Montgomery seismic retro (SO) ENV 500,000 0 500,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.

TOTALS FOR  SAN FRANCISCO COUNTY RTIP 12,087,000 8,587,000 3,500,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SF-991030 SFCTA SR 101 Doyle Drive Replacement 7/1/2002 PSE 28,000,000 28,000,000 0 Allocated (Caltrans Support)

TOTALS FOR SAN FRANCISCO COUNTY - ITIP 28,000,000 28,000,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SAN MATEO COUNTY

Attachment B

SAN MATEO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SM-010031 Caltrans Aux lanes, 3rd Av-Millbrae Av 07/01/02 PSE 350,000 350,000 0 Allocated
SM-010009 Atherton Middlefield Rd. Rehabilitation 01/02/02 CON 152,000 152,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 09/16/02 CON 47,000 47,000 0 Allocated

SM-010046 Caltrans Aux lanes-SCL Co. line to Marsh Rd 07/01/02
ENV & 
PSE 1,535,000 1,535,000 0

Allocated                                          
ENV 53,000; PSE 1,482,000

SM-010047 Caltrans Willow Rd interchange reconstruction 07/01/02
ENV & 
PSE 1,029,000 1,029,000 0

Allocated                                            
ENV 54,000; PSE 975,000

SM-010005 BART SFO Airport Bicycle Trail (SO)
PSE ROW 
& CON 1,500,000 157,000 1,343,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.                                         
PSE 157,000; 655,000 ROW; 
688,000 CON

MTC990003 MTC Regional rideshare program (SO) 09/17/02 CON 265,000 265,000 0 Allocated

TOTALS FOR  SAN MATEO COUNTY 4,878,000 3,535,000 1,343,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SM-010031 Caltrans SR 101 Auxiliary Lanes - 3rd to Millbrae 07/01/02
PSE & 
ROW SUP 239,000 239,000 0

Allocated (Caltrans Support)                                          
PSE 199,000; ROW SUP 40,000

TOTALS FOR SAN MATEO COUNTY - ITIP 239,000 239,000 0



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SANTA CLARA COUNTY

Attachment B

SANTA CLARA COUNTY
RTIP

TIP ID Agency Project Allocation Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL990041 Caltrans Guadalupe Pkwy 6/13/2002 CON 27,303,000 27,303,000 0 Allocated

MTC990004 MTC CMAQ match reserve (SO) CON 1,131,000 334,000 797,000

*Two projects (292K and 231K) 
on CTC pending allocation list; 
below current allocation plan 
line - allocation not anticipated 
in near future. $274,000 lapsed 
and returned to county share 

JPB991001 JPB Caltrain Diridon station, platform, track work 6/22/2003 CON 2,606,000 2,606,000 0 Allocated
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 136,000 136,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 102,000 102,000 0 Allocated

SCL010022 Caltrans Rt 87-Trimble Rd, aux lane 6/22/2003
CON & CON 
SUP 1,300,000 1,112,000 188,000

CON 1,144,000; CON SUP 
156,000  This allocation splits 
off a landscaping project for 
delivery in FY 2005-06

SCL010007 SCVTA Rt 237/880 improvements, stage C 7/18/2002 CON 22,500,000 22,500,000 0 Allocated
SCL010004 MTC/SCVTA PPM (SO) 6/22/2003 CON 291,000 291,000 0 Allocated

TOTALS FOR  SANTA CLARA COUNTY - RTIP 55,369,000 54,384,000 985,000

ITIP

TIP ID Agency Project Allocation Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL010022 Caltrans US 101 Aux Lane from SR 87 to Trimble 6/22/2003
ROW CON & 
CON SUP 18,000,000 13,150,000 4,850,000

ROW 2,625,000; CON 
13,531,000, CON SUP 
1,844,000  This allocation splits 
off a landscaping project for 
delivery in FY 2005-06

TOTALS FOR SANTA CLARA COUNTY - ITIP 18,000,000 13,150,000 4,850,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SOLANO COUNTY

Attachment B

SOLANO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 155,000 155,000 0 Allocated

MTC990004 MTC CMAQ match reserve (SO) CON 178,000 0 178,000
Lapsed and returned to Solano 
County share

MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 26,000 26,000 0 Allocated

SOL950035 Vallejo Vallejo ferry terminal parking ENV 125,000 0 125,000
Lapsed and returned to Solano 
County share

SOL990004 Solano TA Jepson Parkway (I-80 reliever) 4/3/2003
ENV & 
ROW 300,000 200,000 100,000

ENV 200,000; ROW 100,000  
$200,000 Obligated  *$100,000 
lapsed and returned to Solano 
County share

SOL991038 Fairfield Air Base Pkwy, Peabody-Main Gate Travis, overlay 10/21/2002 CON 645,000 645,000 0 Allocated

SOL010013 Fairfield Central Way, Ritchie-Pitman, overlay 4/3/2003 CON 158,000 0 158,000
Lapsed and returned to Solano 
County share

SOL991039 Fairfield N Texas St, Travis Bl-Air Base Pkwy, overlay 6/10/2002 CON 362,000 362,000 0 Allocated
SOL010002 MTC/STA Planning, programming, and monitoring (SO) 9/19/2002 CON 214,000 214,000 0 Allocated

TOTALS FOR  SOLANO COUNTY 2,163,000 1,602,000 561,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SOL990001 Caltrans Route 80/680 Cordelia Auxiliary Lanes 5/22/2003

CON & 
CON 
SUP 14,760,000 11,860,000 2,900,000

CON 14,300,000; CON SUP 
460,000  This allocation splits off 
two landscaping project for 
delivery in FY 2003-04 and 2005-
06

SOL010030 Capitol Corr JPABahia Viaduct Track Upgrade PSE 190,000 0 190,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.  ENV 40,000; PSE 150,000

TOTALS FOR SOLANO COUNTY - ITIP 14,950,000 11,860,000 3,090,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SONOMA COUNTY

Attachment B

SONOMA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SON950005 Caltrans HOV, Wilfred-Santa Rosa 7/1/2002

ROW & 
ROW 
SUP 1,800,000 1,800,000 0

Allocated                                
(Caltrans Support)                                   
ROW 1,100,000; ROW SUP 
700,000

SON991065 Caltrans Soundwalls, Wilfred-Rt 12 6/26/2003 CON 4,740,000 3,600,000 1,140,000

Allocated *Scope decreased 
from 15 to 7 soundwalls.  
$1.140M returned to Sonoma 
county share

SON990003 Caltrans Park/Ride, Rohnert Park interch 5/22/2003

CON & 
CON 
SUP 225,000 225,000 0 Allocated

SON990001 Caltrans HOV lanes, Rt 12-Steele Lane 7/1/2002 ROW  1,030,000 1,030,000 0 Allocated

SON010001 Caltrans Steele Lane Interchange Improv 7/1/2002
ROW 
SUP 118,000 118,000 0 Allocated

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 177,000 177,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 31,000 31,000 0 Allocated
SON010017 SCTA Planning, progr, and monitoring (SO) 7/18/2002 CON 235,000 235,000 0 Allocated

SON010024 SCTA Rt 101 HOV lanes, Petaluma-Rohnert Park 8/22/2002 ENV 4,000,000 3,000,000 1,000,000
$1m will be returned to STIP 
County Share

SON010025 SCTA Rt 101 HOV lanes, Steele Ln-Windsor 8/22/2002 ENV 4,000,000 3,000,000 1,000,000
$1m will be returned to STIP 
County Share

TOTALS FOR  SONOMA COUNTY 16,356,000 13,216,000 3,140,000

ITIP

TOTALS FOR SONOMA COUNTY - ITIP


